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Abstract: Iran needs around 1.5 million residential homes to be constructed annually to answer its cumulative demand by 2025. Given 
the current situation of the Iranian construction industry, it seems almost impossible to achieve this objective by using traditional 
methods of construction alone. Offsite manufacturing (OSM) can potentially increase the housing output in Iran thanks to its 
advantages over traditional methods of construction. However, OSM imposes a different set of risks which should be studied in the 
Iranian context. This study aims to investigate the readiness of the Iranian construction industry if offsite methods were to be 
introduced to the country in large industrial scales. To this end, a questionnaire survey was conducted to identify the risks and required 
actions in order to achieve successful application of these methods. Several subjects including costs, practicality, design and 
construction processes, demand, governmental policies, technology, and sustainability issues were investigated as the core research 
areas. The results revealed that, considering the current situations, it would be highly risky to introduce offsite methods of construction 
to Iran. Research findings highlight some key areas including design and construction processes, economies of scale, governmental 
supports, and education, which should be addressed to mitigate the identified risks.  
 






“Offsite is a term used to describe spectrum of 
applications where buildings, structures or parts 
are manufactured and assembled remote from 
building site prior to installation in their final 
position, in other words, moving operations that 
are traditionally completed onsite to a 
manufacturing environment” [1]. Offsite 
construction is also known as prefabrication, 
modular construction, offsite manufacturing/
assembly/production/fabrication, system 
building, and industrialized construction [2-5] 
Panel 
systems 
Panel systems comprise walls, floors and roofs 
that are made from flat, pre-engineered panels 
and are assembled onsite in order to form a 
box/room [1, 5, 6] 
Volumetric 
systems  
Also known as modular construction, volumetric 
systems comprise three-dimensional units which 
are completed in the factory and transported to 
the site to be assembled [1, 5, 6] 
Pods  Prefabricated volumetric pod, fully factory 
finished internally complete with building 
services. Examples include bath and kitchen pods 
[1, 5] 
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Also known as semi-volumetric system, hybrid 
system is a combination of volumetric/pod and 
panel systems [1, 5, 6] 
1. Introduction 
Iran needs over a million residential units (Fig. 1) to 
be constructed annually to answer its current housing 
demand [7, 8]. In 2009, it was estimated that 24 
million houses were required to be constructed in Iran 
by 2025 [9]. This means an annual output of 1.5 
million residential homes during a period of 16 years. 
It seems almost impossible to achieve this objective 
by using traditional methods of construction alone 
(Fig. 2). For this and several other reasons, the Iranian 
Government has been trying to encourage the 
construction industry to increase the share of 
innovative methods of construction to escalate the 
housing output. 
Many experts believe that the only solution for  
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Fig. 1  A view of Tehran from the northern mountains.  
Source: the author.  
 
 
Fig. 2  Prevailing construction methods in Iran (Tehran).  
Source: the author.  
 
[10-14]. This was, while in 2008, less than 3% of 
buildings that were built using industrial methods [15]. 
The aim of the Iranian Government was to increase 
the share of industrialized methods to 20% by the end 
of the Fifth National Development Plan in 2013   
[15, 16]. It was not clear as to what extent this 
objective had been achieved.  
Yet, due to the geographical diversity of Iran and 
economic, cultural, and technical issues, heavy 
industrialization is far from appropriate. Many studies 
support this view [17, 18] and some disagree [19]. 
Some support the theory of offsite construction to 
increase housing output in Iran [14-20] thanks to the 
advantages of offsite methods over traditional methods 
of construction [1, 21-24]. Others believe that both 
modern and traditional sectors of the construction 
industry should develop more [25]. Various reasons, 
such as small scale of projects, market fluctuations, 
extra costs, and use of un-skilled labor, and limited 
knowledge of stakeholders about advantages, 
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disadvantages, and risks of such methods have been 
suggested as important barriers toward broader 
application of innovative methods of construction in 
Iran [17, 26]. 
Some studies indicate that it may be necessary to 
alter the legislations [27, 28] and skill sets [12] to 
introduce changes to the building industry. Other 
studies argue that construction management is the 
major problem in Iran [29].  
Much more in-depth research is required in the area 
of construction industrialization in Iran as the available 
literature in this area is very limited and Iran is 
currently relying on other countries’ research in this 
field. To this end, a questionnaire was designed to 
evaluate the current situation of offsite methods and the 
level of knowledge and attitudes of Iranian architects 
(as one of the key stakeholders) toward such methods 
of construction. The ultimate objective is to investigate 
as to how ready Iranian architects would be if offsite 
methods were to be introduced in large industrial scales 
to Iran. In other words, the questionnaire has been 
designed to undertake a risk assessment to evaluate and 
identify the required actions in order to have successful 
application of offsite methods of construction in Iran. 
The results reveal several important issues which 
should be considered prior to any attempts to 
introducing offsite method of construction to Iran.  
2. Methodology 
This study reports on the results of a questionnaire 
designed to investigate the current situation of offsite 
construction in Iran. The questionnaire was distributed 
in Tehran, capital city of Iran. Architects were 
considered as the target research groups given their 
high influence on design and selection of construction 
methods in Iran. The design, distribution, and 
analyzing processes of the questionnaire are explained 
in the followings sections. 
2.1 Questionnaire Objectives and Design  
Several criteria are involved throughout the design 
and construction processes when considering a method 
of construction. Six headings and 31 subheadings were 
defined as the key criteria when considering a method 
of construction. This was based on the findings of the 
available literature, similar questionnaires, including a 
survey by the Commission for Architecture and Built 
Environment [30], discussions, and interviews with 
Iranian and British architects. The identified criteria are 
as follows: 
(1) cost issues: total costs; speed of construction; 
quality of products; size of projects; ease of future selling; 
project management during design and construction; 
(2) practicality issues: previous experience; skilled 
labor requirement; machinery availability; availability 
of details/information; availability of experienced 
contractors; availability of products in the market; 
climate/weather dependency; ease of construction (e.g., 
less complex details); 
(3) design issues: design quality; flexibility; cultural 
issues/social acceptance; client preferences; aesthetic 
matters; 
(4) technical issues: sound resistance; U-value; 
contract type; resistance in natural disasters (e.g., 
earthquake); 
(5) governmental issues: planning/building approval; 
governmental supports; insurance; mortgage; 
(6) sustainability issues: environmental issues; 
location of projects; health and safety.  
It should be noted that these categories are not fixed 
and many of the factors above are related and 
interchangeable. Such relations were not revealed in 
the questionnaire to avoid any 
pre-judgment/assumptions by the respondents. A major 
problem, which was discovered during the piloting 
process [31, 32], was difficulties in clarifying the 
meaning of offsite methods of construction to the 
research group. Therefore, a short description of offsite 
methods was included at the beginning of the 
questionnaire to clarify the meaning and types of 
offsite methods of construction.  
For the purpose of attitude scaling, Likert scales 
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were considered [31, 33]. Some filter questions [32] 
were also considered to split the respondents into two 
main groups of those who were and were not 
experienced in using offsite methods of construction. 
The majority of the questions were in multiple choice 
and closed format [31-33]. Some control questions 
were also introduced to achieve reliable results. The 
questionnaire was divided into eight main sections and 
aimed to investigate two main subjects: 
 the current situation of the Iranian architectural 
profession with regards to knowledge of and 
experience with offsite methods of construction; 
 the real and perceived risks if offsite methods 
were to be introduced in large scales to Iran. 
2.2 Questionnaire Distribution and Analysis 
The questionnaire was distributed among Iranian 
architects working at consulting companies which were 
selected randomly from registered architectural 
practices in Tehran. Thirty companies were visited and 
300 questionnaires were distributed from which about 
100 returned and 88 were reliable.  
Around 40% of the respondents were very 
experienced architects with more than 10 years in 
practice, 15% had 6~10 years, 32% had 3~5 years, and 
the rest had 1~2 years of experience. Respondents were 
fairly distributed with almost all ages from 20~25 to 
50+. Almost 47% of respondents were female and 53% 
were male. 
The results of the questionnaire were analyzed using 
SPSS (Statistical Package for the Social Sciences) and 
Excel software programs. Since the data were nominal 
and categorical, descriptive data analysis was applied 
using frequency and percentage. “Chi square” test was 
applied to examine the significance and reliability of 
the results. The results in 94% of cases were 
statistically significant to P < 0.05 [31, 34]. The results 
presented in the text have been rounded to ±1%.  
3. Results 
This section reports on the results of the 
questionnaire analysis. Sections A, B and C of the 
questionnaire deal with the current situation of the 
Iranian construction industry and evaluate the weight 
of the aforementioned criteria in decision making. 
Sections D, E and F examine the feasibility of applying 
offsite methods of construction in Iran by studying the 
attitudes of architects toward various design and 
construction subjects. And finally, Sections G and H 
study the personal attitudes of architects toward 
different methods of construction. The ultimate 
objective is to find out the most influential issues, 
barriers, and risks when applying offsite methods of 
construction to Iran. 
3.1 Section A: Considering a Method of Construction 
According to the results, the most important factor 
for Iranian architects when considering a method of 
construction is the quality of products. This was 
followed by the speed of construction and total costs as 
the second and third most important criteria (Fig. 3). 
Three of the five most important criteria fall into the 
first category (cost issues) mentioned above. 
Also, the study reveals that the least important issues 
for Iranian architects when considering a method of 
construction are in descending order:  
 ease of planning/building approval; 
 governmental support; 
 mortgage matters. 
3.2 Section B: Why Offsite 
When it comes to offsite methods, it is obvious from 
the results that speed of construction is the most 
important factor for those architects with previous 
experience in using these methods. Around 91% of 
respondents selected the higher speed of construction 
as their most important criterion when considering 
offsite methods of construction (Fig. 4).  
The least important issues for Iranian architects 
when considering offsite methods of construction are:  
 less climate/weather dependent; 
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(Fig. 7).   
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According to the results, two third of Iranian 
architects (66%) preferred more familiar and reliable 
methods of construction. Around 63% believed that 
standardization would increase the design quality and 
89% said that standardization would improve the 
construction quality.  
Around 37% of respondents preferred non-Iranian 
products, 20% preferred Iranian products, and the rest 
mentioned that the source of products did not matter to 
them. More than half (53%) of architects indicated that 
they believed that new construction methods were 
more stylish and only around 6% disagreed. About   
64% indicated that Iranian people/clients preferred 
modern looking buildings in which new methods and 
materials were applied.   
3.8 Section H: Architects’ Views on Offsite Methods of 
Construction 
This section intended to evaluate and review the 
architects’ opinions toward offsite methods of 
construction in more detail. To achieve accurate results, 
those who were not experienced in offsite methods 
were excluded from this section.  
Regarding the total costs of offsite methods, 38% 
believed that they were more expensive than 
conventional/traditional methods of construction and 
28% disagreed. Around 51% of respondents indicated 
that lifespan of offsite products were longer whereas  
13% disagreed. Also, 60% believed that offsite 
products/methods had higher quality. 
Almost all architects (91%) believed that offsite 
methods were faster than traditional methods of 
construction, which confirms the findings of Section B 
of the questionnaire. Around 50% said that offsite 
methods and products were more complicated to use, 
and about 67% indicated that more time was required 
in the design stage when applying offsite methods.  
About 73% mentioned that the society was showing 
more interest in offsite methods and 86% stated that 
such methods were becoming more common in the 
construction industry. Besides, 49% believed that there 
was not a huge demand for offsite methods while 40% 
mentioned that the current supply could not answer the 
demand. Almost all of the respondents (93%) indicated 
that architects needed to know more about these 
methods. The respondents did not have a strong 
opinion about building insurance and financial matters 
involved in applying offsite methods of construction. 
4. Discussions 
The results of the questionnaire reveal several 
important issues which should be considered when 
applying offsite methods of construction in Iran. 
According to the results of Sections A and B of the 
questionnaire, when considering any method of 
construction (regardless of being onsite or offsite), the 
quality of products, speed of construction, total costs 
and aesthetic matters are the most important factors for 
Iranian architects.  
Resistance against natural disasters such as 
earthquake should be added to the above issues. 
According to the received feedbacks from the 
respondents, the available offsite products in the 
market are too heavy decreasing the buildings’ 
resistance in the event of earthquake. Moreover, heavy 
products require stronger structure and more material 
resulting in more waste and higher costs respectively. 
Therefore, the total weight of offsite products should 
be a concern when introducing these methods of 
construction to Iran.  
Results of Sections A and B also reveal that the 
Iranian Government has not been very successful in 
encouraging architects to use offsite methods since 
governmental issues are of less importance to 
architects. Three key facts may be deduced from the 
results of Sections B and C of the questionnaire:  
 First, Iranian architects need to be educated to 
know more about different offsite methods as they have 
very limited knowledge about these methods; 
 Second, if adapted to the Iranian needs, panel 
systems may be more successful in Iran since almost all 
architects have used, or are at least aware of them and 
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therefore less effort may be required to 
educate/encourage them to use such methods; 
 Third, considering the significantly higher 
importance of speed, quality, and costs to Iranian 
architects, who are highly influential in decision 
making processes, it would be more effective to focus 
on these factors when promoting offsite methods of 
construction in Iran. 
Project management is also a key element in 
successful application of offsite methods of 
construction. Decisions should be made and fixed in 
early stages of a project [30] and designers and 
manufacturers should be engaged in the process of 
decision making to choose an appropriate system   
[23, 30]. Late changes may also be too costly when it 
comes to offsite methods of construction [20, 24]. 
According to the results of Section D, Iranian architects 
are less aware of the correct process of applying offsite 
methods. Moreover, according to Section F, late design 
changes are a normal practice which considerably 
increases the associated risks of applying such methods 
in Iran. This emphasizes the importance of educating 
architects, clients and other key stakeholders involved 
in the decision making process about the correct 
process of applying offsite methods and potential 
advantages and risks of these methods.  
Continuing demand and economies of scale [35-37] 
are also some important issues which should be 
considered when applying offsite methods. 
Considering the results of the questionnaire, the scale 
of housing projects in Tehran/Iran should be 
questioned since it may not be economically feasible to 
apply offsite methods in such small projects.  
Moreover, long and unclear planning processes 
increase the risks of methods of manufacturing [24, 30]. 
The planning processes should therefore be reduced 
and clarified to decrease the risks of application of 
these methods in Iran. Yet, the results of the 
questionnaire indicate that Iranian architects have a 
very positive attitude toward offsite methods of 
construction, which is an opportunity for such methods 
to be successfully adopted and applied in Iran. 
5. Conclusions  
Several advantages have been claimed for offsite 
methods of construction including: improved speed; 
improved quality; improved health and safety; 
improved control conditions; addressing skilled labor 
shortage; not weather dependent; minimized waste and 
energy consumption; enhanced value for money; and 
cost predictability. 
Considering the significant housing shortages in Iran, 
applying offsite methods of construction can 
potentially improve the current situation by increasing 
the housing output. The results of this study, however, 
indicate that introducing offsite methods of 
construction in large industrial scales to Iran would be 
too risky, given the current conditions of the Iranian 
construction industry in general and architectural 
practices in particular. 
It should be noted that offsite methods are 
considerably different from traditional methods of 
construction in terms of the associated risks and 
construction processes. Much more research is 
required on all abovementioned issues including costs, 
practicality, design, demand, policies, technology, and 
sustainability issues to mitigate the associated risks in 
order to have successful application of offsite methods 
in Iran. Without considering such issues, not only 
offsite methods fail to achieve their potential 
advantages over traditional methods, but also the 
current situation may even deteriorate. Yet, there are 
great opportunities for some offsite methods to be 
successfully adopted if the mentioned issues are 
considered. To this end, the Iranian Government 
should define a clear strategy to address the above 
issues and provide support and incentives for broader 
application of offsite methods in Iran. 
6. Further Research  
This paper intended to identify the risks and 
opportunities if offsite methods were to be introduced 
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in large industrial scales to Iran. The focus of this study 
was on the attitudes and awareness of practicing 
architects in Tehran. The author of this study 
acknowledges that, although very influential, architects 
are only a small part of the construction industry. 
Therefore, similar studies should be considered to 
evaluate the attitudes, knowledge and awareness of 
other stakeholders including contractors, engineers, 
manufacturers, clients, material suppliers, and financial 
and regulatory bodies in different parts of the country 
in order to achieve comprehensive results identifying 
the key issues for successful application of offsite 
methods of construction in Iran.  
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